
WORTHINGTON MILLER ENVIRONMENTAL, LLC 
1027 W. Horsetooth Rd., Ste. 200 

Fort Collins, Colorado 80526 
970.672.8770 

 

March 11, 2019 

 
Linda Meyer 
USEPA Region 10 
1200 Sixth Avenue, Suite 155 (ECL-122) 
Seattle, Washington 98101 

Re: Midnite Mine Monthly Report – February 2019; Midnite Mine Superfund Site, Spokane 
Indian Reservation, WA, RD/RA Consent Decree, No. CV-05-020-JLQ 

Dear Ms. Meyer: 

In accordance with the RD/RA Consent Decree (CD) for the Midnite Mine, the following presents the 
Monthly Report for February 2019.  The requirements for the Monthly Report as specified in the CD 
and the associated Statement of Work (SOW) are quoted, followed by the required information: 

a) Describe the actions which have been taken toward achieving compliance with this Consent 
Decree during the prior month: 

• Interim Water Treatment Plant and Surface Water Collection System Operation 

→ The WTP closed down operations on November 9, 2018 for the season.  WTP operation 
will recommence in the Spring 2019.  The surface water collection system continued to 
operate as usual. 

• Phase I RD/RA OM&M Plan (including QAPP, HASP) 

→ Revision 3 of the Operation, Maintenance and Monitoring (OM&M) Plan was submitted 
to EPA on January 31, 2014, and incorporates the addition of the Filter Press to the 
water treatment plant.  Comments were received from EPA on May 20, 2014.  A revised 
OM&M Plan and Response to EPA comments was submitted on June 20, 2014. 

• Sitewide Monitoring Plan (SMP) 

→ Surface water samples were collected for the second half of 2018 on September 24-
27, 2018.  Second half 2018 groundwater samples were collected in October and 
November.  The annual sediment samples were collected November 1 and 14, 2018.  
The SMP data transmittal for the second half of 2018 will be submitted within 30 days 
of receipt of the final laboratory report. 

• Residuals Management Plan (RMP) / Sludge Management 

→ The updated RMP, Revision 15, was submitted on March 21, 2017.  EPA approved this 
revision on March 21, 2017.  On January 9, 2019 a letter notifying EPA that an annual 
review of the RMP was conducted and it was determined that the current RMP remains 
appropriate for 2019.  Water treatment plant residuals will continue to be managed and 
shipped for off-site processing at the Energy Fuels White Mesa Mill as documented in 
the March 21, 2017, Revision 15, RMP.  Therefore, the RMP will not be changed at this 
time. 
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→ On May 20, 2014, Revised SOPs for managing residuals at the WTP were submitted 
to EPA.  Comments were received from EPA on June 12, 2014.  Responses to 
comments and revised SOPs were submitted on June 30, 2014. 

→ In accordance with the RMP, notification was submitted to EPA on November 16, 2018 
that shipment of sludge to the Energy Fuels Facility would continue.  On November 21 
EPA provided notice that the Energy Fuels facility continues to be acceptable to receive 
sludge pursuant with the Off-Site Rule.  EPA will be notified every 60 days of the 
intentions to ship sludge so that the Off-Site Rule notification can occur as required. 

→ As the WTP was not in operation, sludge was not shipped during February. 

• Pre-Design Data Needs Report 

The following summarizes the open and on-going items related to the Pre-Design Data 
Needs: 

→ A Rhoads Borrow Area Plan of Operations was submitted to the Tribe on October 9, 
2012.  Comments were received from the Tribe on August 26, 2013.  Responses to 
these comments were submitted to the Tribe on September 6, 2013.  A Revised Plan 
of Operations (POO) was submitted to the Tribe on November 12, 2013.  On 
February 24, a resolution from the Spokane Tribal Council was received authorizing 
use of the Rhoads property with conditions.  Additional modifications to the POO 
including an updated cost estimate were submitted to the Tribe. 

→ On July 30, 2014, DMC was granted an Administrative Conditional Use Permit (ACUP) 
with a final decision and determination of non-significance from Stevens County to 
develop the Rhoads Borrow Area. 

→ Additional permits from the State of Washington will be required prior to the 
development of the resources.  The first use of borrow material from the Rhoads Borrow 
Area is scheduled for the summer of 2021.  It is anticipated that application for the 
remaining permits will be submitted before December 2020.  These permits include: 

• Forest Practices Act Permit – WA State DNR  

• Mine Reclamation Permit – WA State DNR 

• Storm Water NPDES – EPA 

• 401 Certification – Tribe 

→ As EPA requested, Midnite Mine Western Drainage Alluvial wells pumping rates, water 
levels, and the updated version of Figure 1 from the testing plan is included in the 
monthly report as Attachment 1. 

→ The fieldwork for Phase I of the Work Plan for Whitetail Creek Sediment Evaluation was 
completed on August 23, 2013, and the Phase I Data Transmittal Report providing the 
results and proposed Phase II sampling was submitted on September 6, 2013.  
Additional information was provided on September 18, 24, and 27th.  Upon discussion 
of the results with EPA, EPA requested that the scope of work for the Phase II 
investigations be modified from the Work Plan.  EPA provided written comments on 
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September 30, 2013.  Additional information was provided to EPA on October 9, 2013, 
documenting the agreed upon modifications.  The Phase II field investigation and 
sampling was conducted the week of October 14, 2013.  The Phase I, Revision 1 Data 
Transmittal Report, response to EPA comments, and Phase II, Revision 0 Data 
Transmittal Report were submitted to EPA February 20, 2014.  EPA provided 
comments on the Phase II Report on May 19, 2014.  A Revised Phase II report and 
response to comments was submitted to EPA on June 18, 2014.  EPA provided another 
set of comments on July 24, 2014.  A Response to Comments and Revised Phase II 
report was submitted to EPA on August 25, 2014. 

→ The final work plan to investigate the old Man Camp well as a possible water supply 
source was submitted on June 5, 2013.  On October 2 and 3, 2013 a new Water Supply 
Well for the Midnite Mine was located, drilled and completed for possible use as a 
potable water supply during remedy implementation.  The well was developed on 
October 4, 2013 using air lift for 3 hours.  The well produced 4 to 5 gpm during the entire 
development process without going dry.  The pumping tests and water quality analyses 
were initiated May 20, 2014, and final laboratory data were received in August 2014.  
The data evaluation report was submitted to EPA on November 21, 2014.  It was 
requested by EPA on December 2 to resample the well for water quality analyses to 
include total metals, field parameters and general chemistry.  The well was resampled 
on January 8, 2015, and results were received on January 28, 2015.  The updated Man 
Camp well report with the supplemental data was submitted on February 27, 2015. 

→ A work plan for the installation of the additional monitoring wells requested by the Tribe 
in the lower portion of Blue Creek was submitted on March 3, 2014.  Comments were 
received from EPA on April 9, 2014.  A revised work plan and Response to Comments 
was submitted to EPA on May 9, 2014.  Additional comments were received from EPA 
on May 16.  A Revised work plan, QAPP and response to comments were submitted to 
EPA on May 29, 2014.  EPA approved the work on May 30, 2014.  The wells were 
installed in October.  A well completion report was submitted on December 1, 2014. 

→ The Blue Creek and Delta Assessment Work Plan was submitted to EPA on October 3, 
2011.  Comments were received from EPA on June 13, 2014.  A meeting was held on 
June 25 to discuss the work.  One conclusion of that meeting was that additional work 
needed to be done to define or redefine the scope and objectives of the overall Blue 
Creek contingency as well as the assessment work plan.  It was therefore decided that 
responding to EPA comments and updating the assessment work plan would be 
premature at this time.  A field reconnaissance to determine the approximate location 
and thickness of sediments in Blue Creek occurred on March 9, 2015.  A report with the 
results of the field reconnaissance was submitted on April 21, 2015.  EPA provided 
comments on the reconnaissance report on June 8, 2015.  Responses to those 
comments and a revised report were submitted on July 7, 2015.  Comments on the 
revised report were received on August 5, 2015.  A draft revised report was submitted 
on September 1, 2015.  The final revised report was submitted on September 15, 2015 
and the revision was approved by EPA on September 17, 2015. 

  



Linda Meyer, USEPA Region 10 
Page 4 of 9 
March 11, 2019 
 

Midnite Mine Monthly Report – February 2019  WME, LLC 

• Fencing and Signage Plan 

→ On October 8, 2018, EPA was notified that, consistent with actions in previous years, 
fence inspections would be discontinued beginning in November, 2018 and would 
recommence in April, 2019. 

• Treatability Test Plan (TTP) 

→ A Response to the EPA Pilot Scale Study Comments and Revised Report was 
submitted to EPA on March 7, 2013. 

• Interim Water Treatment Plant Modification 

→ On February 1, 2013, modifications were made to the previously approved filter press 
design to change the location of the press.  On February 20, 2013, EPA conditionally 
approved the design of the filter press.  On March 25, 2013, a response was submitted 
to address the conditions in the approval.  On April 4, EPA commented on the radon 
mitigation measures for the filter press building.  Responses to those comments and 
design modifications were submitted on April 9, 2013.  On April 15, 2013, the Work 
Plan, Quality Assurance Plan and the Health and Safety Plan for the construction of the 
Filter Press were submitted.  Comments on these documents were received on May 7, 
2013.  Revisions to address the comments were submitted on June 6.  Construction of 
the filter press was initiated in July 2013.  A pre-final inspection was conducted by EPA 
contractors on February 19, 2014.  The filter press construction was completed in 
March.  A site inspection was conducted by EPA contractor on May 22, 2014.  A final 
inspection report was received on June 13, 2014.  A completion report was submitted 
on July 11, 2014. 

• EPA WQX Database 

→ There were no data uploaded into the WQX Database in February. 

• Remedial Design 

→ A final submittal of the 100% design was submitted on October 30, 2015.  EPA 
approved the Final 100% design on November 2, 2015. 

→ The Final Remedial Action Work Plan (RAWP) was submitted on April 30, 2016.  EPA 
approved the RAWP on May 2, 2016.  The RAWP was updated to reflect the 2018 
construction plan including the change in remedial action construction management.  
This update was completed on May 25, 2018 and EPA provided formal approval of the 
entire updated RAWP on May 25, 2018. 

→ As approved by the EPA, the design of the WTP and discharge pipeline was held at the 
60% stage pending the ongoing NPDES permitting process.  The 90% design for the 
WTP was submitted on August 27 and the 90% design of the discharge pipeline was 
submitted on August 29, 2018.  EPA provided comments to the 90% design documents 
on October 9, 2018.  The 100% design for the WTP and discharge pipeline was 
submitted on December 4, 2018. EPA was notified during a meeting on February 5, 
2019 that the WTP design was being re-evaluated and additional information would be 
provided to support the redesign. 
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→ An Institutional Controls and Implementation and Assurance Plan (ICIAP) was 
submitted to EPA on May 11, 2012.  On September 30, 2013, EPA disapproved the 
plan and provided comments.  A response to comments and revised ICIAP was 
submitted February 20, 2014. 

→ On December 10, 2014, EPA submitted a letter outlining additional requirements for 
determination of wetlands and waters of the US to be in substantive compliance with 
Section 404 of the Clean Water Act.  A meeting was held with EPA on December 18, 
2014 to discuss these issues.  Preliminary data were submitted via e-mail to EPA to 
address specific issues outlined in the December 10 letter on January 26, 2015.  A 
more detailed wetlands delineation report was submitted on February 2, 2015.  
Additional information on the delineation was requested on February 26 and was 
submitted on March 9, 2015.  A conceptual wetlands mitigation plan was submitted on 
March 16, 2015.  A site visit to review wetlands issues occurred on April 14-16, 2015.  
A revised wetlands delineation report incorporating information from the field trip was 
submitted on May 8, 2015.  A meeting was held on July 16 to discuss the anticipated 
hydrologic conditions in the drainages and wetlands after implementation of the 
Remedy.  EPA provided their field summary on September 18, 2015. 

• Remedial Action 

The Remedial Action Work Plan (RAWP) specified information that would be submitted in the 
monthly report relative to the Remedial Action (RA).  Each of these items are addressed 
below. 

• Progress made this month 

→ The RA construction activities were discontinued on November 2, 2018 for the season.  
Care and maintenance activities continued in February consisting of the following: 

• Storm water management; 

• Snow removal from access roads and walkways; 

• Maintenance of construction equipment; 

• Continued dewatering Pit 4; and,  

• Continued operation of the site water management system. 
→ It was proposed on November 1 that weekly reports detailing site activities would be 

discontinued after the week ending November 2. EPA approved this proposal on 
November 1, 2018.  Weekly reporting will recommence with the beginning of 
construction activities in the spring of 2019. 

• Problems resolved last month 

→ There were no problems last month. 

• Problem areas and recommended solutions 

→ None 
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• Deliverables submitted last month 

→ Deliverables associated with the RA in February included the following: 

• A memorandum was submitted on July 24, 2018 to request an Explanation of 
Significant Difference (ESD) to revise the Site cleanup levels for Surface 
Materials.  This request was based on-site cleanup experiences using the existing 
cleanup levels and on a reevaluation of EPA’s background investigation and data 
that were collected for the Site.  EPA provided comments to this memo on August 
13.  Responses to these comments were submitted on August 16.  A conference 
call was held on August 23 to further discuss this issue.  Additional information 
was submitted to EPA on September 5, 2018.  A meeting was held to discuss this 
topic on October 22, 2018 and February 5, 2019.  Additional background 
information was submitted on November 13, November 26, 2018, January 10, 
February 13 and February 18, 2019. Monthly conference calls have been 
scheduled to continue discussion of this topic. 

• On January 29, 2019 a letter was submitted with a proposal to move the crew 
lunch room facility to Area 5 to better support the 2019 construction activities. EPA 
provided comments to this work plan on February 13.  A conference call was held 
on February 14 to further discuss the Work Plan. A revised Work Plan was 
submitted on February 28 based on the EPA comments and the conference call. 

• The Wood Chipping and Disposal Work Plan was submitted on February 4, 2019. 
EPA requested additional information on February 13.  That information was 
submitted on February 13.  EPA provided additional comments on February 15 
and responses to those comments were submitted on February 15.  EPA 
approved the Work Plan on February 21, 2019. 

• A revision to the Emergency Response Plan (Appendix D of the RAWP), including 
the Spill Prevention Control and Countermeasures Plan (Attachment D-1) was 
submitted on February 12, 2019. 

• Air Monitoring 

Air monitoring was discontinued in November and will recommence with construction 
activities in the spring of 2019.  The air monitoring report for the 4th quarter of 2018 was 
submitted on February 6, 2019. 

• Vertical Dewatering Wells 

→ There were no issues with the construction or operation of the dewatering wells. 

• Alluvial Dewatering Trenches 

→ There were no issues with the construction or operation of the Alluvial Dewatering 
Trenches as construction for these trenches has yet to begin. 

• Construction Water 

→ There was no construction water (on-site or off-site) utilized during February. 
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• Submittal Register 

→ Items included in the submittal register were previously documented in the weekly 
reports but will be included in the monthly report until weekly reporting recommences.  
Submittals during February are summarized on Table 1. 

Table 1 – Submittal Register 
Project Submittals 

Submittal No. Title Submittal 
Date 

CQA Approval 
Date 

01018-32.01 Pit 4 to Pit 3 Pipeline As-Built 2/8/19 2/12/19 
01560-03.00 2018 Manifests for Wastes 

disposed of under Off-site Rule 
2/26 2/28 

Project ECNs 
ECN No. Title EPA 

Submittal 
Date 

EPA Response 
Date 

None    
Project RFIs 

RFI No. Title CQC 
Submittal 

Date 

CQA Response 
Date 

2019-001 HDPE Pipe Certification 2/13 2/21 
2019-002 HDPE Pipe – Mechanical Joint 

Flange Adapter Gaskets 
2/13 2/21 

Project NCNs 
NCN No. Title CQA Issue 

Date 
CQC Response 

Date 
None to Date    

CQA-CQC Field Acceptance Forms 
Acceptance 
No.  

Title CQC-CQA Issue 
Date 

None   
Other Items 

Item Title Comments 

None   
A copy of the updated CQA Logs are provided on the project SharePoint site 

 

• Storm Water Management 

→ Implementation of storm water management best management practices (BMPs) 
continued in February in accordance with the Storm Water Management Plan.  There 
were no storm water issues in February. 
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• Schedule updates/potential schedule delays 

→ An updated general schedule, Appendix X of the RAWP, was submitted and approved 
as part of the updated RAWP.  This schedule will be updated during the winter months 
as necessary to reflect the remaining work necessary to complete the RA. 

• Activities planned for the next month 

→ Activities planned for March 2019 include the following: 

• Continue storm water management measures in accordance with the Storm 
Water Management Plan. 

• Continue other activities necessary for site care and maintenance during the 
winter shutdown. 

• Continued discussions with EPA regarding cleanup levels. 

• Continue updating RAWP documents and finalization of Work Plans for 2019 field 
season. 

• Training and other preparation for 2019 field season. 

• Summary of confirmation sampling 

→ There was no confirmation sampling or reporting in February. 

• Key personnel changes 

→ None. 

• Health and safety issues 

→ There were no Health and Safety issues in February. 

• Coordination activities 

→ Routine coordination activities between Newmont, CQA/CQC contractors, and various 
other contractors and EPA occurred in February. 

• Estimated percent complete 

An evaluation of the percent complete was conducted using the Schedule from 
Appendix X of the Remedial Action Work Plan which was updated and approved by 
EPA in April 2018.  The schedule shows that the construction is anticipated to occur 
over an additional eight years, 2018 through 2025. 

As submitted in the October 2018 Monthly Report, construction is at or ahead of the 
schedule presented in Appendix X and the percent complete remains at 25.5%. 

• Project modifications/field adjustments/change orders 

→ There were no field adjustments/change orders in February. 

b) Include a summary of all results of sampling and tests and all other data received or generated 
by Settling Defendants or their contractors or agents in the previous month; 

• There were 0.42 inches of precipitation recorded in February at Midnite Mine.  The daily 
weather data output for February, which is collected on-site as part of the air monitoring 
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system, is included in Attachment 2.  Flow in the Western Drainage was approximately 52 
gpm on February 1, 2019 and decreased to approximately 41 gpm on February 28, 2019. 

c) Identify all plans, reports and other deliverables required by this Consent Decree completed and 
submitted during the previous month; 

• Submittals associated with the RA are detailed above. 

d) Describe all actions, including, but not limited to, data collection and implementation of work 
plans, which are scheduled for the next six weeks and provide other information relating to the 
progress of construction, including, but not limited to, critical path diagrams, Gantt charts and 
Pert charts; 

• Work as part of the RA will continue as discussed above.  Construction activities were 
discontinued on November 2, 2018 for the winter season. 

e) Include information regarding percentage of completion, unresolved delays encountered or 
anticipated that may affect the schedule for implementation of the Work, and a description of 
efforts made in the previous month to mitigate those delays or anticipated delays; 

• There are no unresolved delays that were encountered in February that would impact the 
schedule. Information regarding percent complete is presented above. 

f) Include any modifications to the work plans or other schedules that Settling Defendants have 
proposed to EPA or that have been approved by EPA during the previous month; 

• None. 

g) Describe all activities undertaken pursuant to Paragraph 110 during the previous month and 
those to be undertaken in the next six weeks; 

• Mr. Ricky Sherwood, the community liaison, continued to received notifications and updates 
of meetings, construction activities and major mobilization and demobilization activities. 

We trust that this information satisfies the Monthly Progress Report requirements of the CD.  If you 
have any questions or require additional information, please contact me at your convenience. 

Sincerely, 
WORTHINGTON MILLER ENVIRONMENTAL, LLC 

Louis Miller 
Supervising Contractor 

cc: Randy Connolly, Spokane Tribe of Indians 
 Bill Lyle, Newmont Mining Corporation 
 Steve Demus, Jacobs
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Western Drainage Alluvial Wells

Date

Pumping 
Rates

PBW-01 
(gpm)

Pumping 
Rates

PBW-02 
(gpm)

Water

Levels1

PBW-01
(ft amsl) 

 PBW-01
Notes 

Water

Levels1

PBW-02
(ft amsl) 

PBW-02
Notes

01/03/12 0.88 0.86 2392.33 2386.78
01/09/12 0.89 0.84 2392.33 2386.78
01/17/12 0.85 0.81 2393.03 2386.78
01/23/12 0.86 0.83 2392.42 2386.79
01/31/12 0.95 0.87 2397.94 pump replaced 1/30/12 2386.80
02/07/12 0.87 0.8 2392.33 2386.79
02/13/12 1.0 0.88 2396.21 2386.79
02/20/12 0.89 0.84 2392.28 2386.79
02/27/12 0.93 0.84 2392.27 2386.79
03/05/12 0.89 0.81 2392.28 2386.79
03/12/12 0.87 0.84 2392.26 2386.80
03/16/12 0.98 0.91 2392.82 2386.80
03/19/12 0.99 0.88 2392.41 2386.80
03/28/12 1.14 0.95 2398.87 2386.79
04/01/12 1.35 1.05 2398.67 2386.93
04/07/12 1.25 0.9 2392.28 2386.80
04/09/12 1.17 0.88 2392.27 2386.79
04/13/12 1.0 0.87 2392.28 2386.80
04/17/12 0.96 0.84 2392.28 2386.80
04/23/12 0.90 0.83 2392.28 2386.79
05/02/12 0.91 0.84 2392.28 2386.80
05/11/12 0.90 0.89 2392.28 2386.81
05/15/12 0.86 0.88 2392.28 2386.82
05/21/12 0.87 0.78 2392.28 2386.83
05/29/12 0.85 0.82 2392.28 2386.83
06/07/12 1.06 1.16 2394.37 2395.53
06/11/12 0.92 1.11 2392.27 2386.85
06/19/12 0.92 0.99 2392.27 2386.87
06/25/12 0.97 0.96 2392.27 2386.85
07/02/12 0.96 0.94 2392.27 2386.87
07/09/12 0.95 0.35 2392.27 2386.85 cleaned flow meter
07/16/12 0.93 0.79 2392.27 2386.85
07/24/12 0.92 0.81 2392.27 2386.88
07/30/12 0.95 0.8 2392.27 2386.87
08/06/12 0.88 0.78 2392.27 2386.89
08/13/12 0.94 0.75 2392.28 2386.91
08/20/12 0.8 0.56 2392.28 2386.90 installed new pump
08/27/12 0.88 0.97 2392.28 2386.81
09/03/12 0.91 0.74 2392.28 2386.80
09/11/12 0.89 1.01 2392.28 2386.83
09/18/12 0.9 0.77 2392.28 2386.80
09/24/12 0.89 0.76 2392.29 2386.79
10/02/12 0.78 0.71 2392.29 2386.80
10/08/12 0.8 0.75 2392.30 2386.81
10/15/12 0.91 0.77 2392.30 2386.79
10/22/12 0.94 0.8 2392.30 2386.81
10/29/12 0.92 0.8 2392.31 2386.81
11/05/12 0.92 0.8 2392.31 2386.81
11/13/12 0.91 0.82 2392.30 2386.82
11/21/12 0.97 0.88 2392.31 2386.85
11/26/12 0.89 0.81 2392.31 2386.82
12/03/12 0.97 0.89 2392.32 2386.84
12/11/12 0.94 0.84 2392.32 2386.85
12/17/12 0.98 0.85 2392.32 2386.83
12/26/12 0.97 0.91 2392.32 2386.85
12/31/12 0.94 0.89 2392.32 2386.87
01/08/13 0.95 0.92 2392.27 2386.87
01/14/13 0.97 0.93 2392.28 2386.88
01/21/13 0.97 0.94 2392.28 2386.88
01/28/13 0.98 0.94 2392.28 2386.89
02/04/13 0.97 0.96 2392.28 2386.90
02/11/13 1.00 0.94 2392.29 2386.90
02/18/13 1.04 0.97 2392.30 2386.90
02/25/13 1.07 0.98 2392.30 2386.90

03/04/13 1.29 1.11 2398.65 turned up pump to 24 vdc on 
3/4/13; then to 26 vdc on 3/5/13 2386.91

03/11/13 1.4 1.13 2392.30 2386.91
03/17/13 1.24 0.81 2392.30 2386.91
03/24/13 1.08 0.79 2392.30 2386.91
03/30/13 1.0 0.78 2392.30 2386.91

1 of 6



Western Drainage Alluvial Wells

Date

Pumping 
Rates

PBW-01 
(gpm)

Pumping 
Rates

PBW-02 
(gpm)

Water

Levels1

PBW-01
(ft amsl) 

 PBW-01
Notes 

Water

Levels1

PBW-02
(ft amsl) 

PBW-02
Notes

04/08/13 1.07 1.17 2392.31 2397.38 pump not working; replaced
04/15/13 0.94 0.87 2392.29 2386.77
04/18/13 2392.30
04/22/13 0.9 0.84 2392.29 2386.79
04/30/13 0.8 0.84 2392.29 2386.79
05/06/13 0.81 0.83 2392.29 2386.80
05/13/13 0.86 0.87 2392.29 2386.80
05/20/13 0.85 0.82 2392.29 2386.80
05/28/13 0.83 0.81 2392.29 2386.80
06/04/13 0.81 0.8 2392.29 2386.80
06/10/13 0.82 0.78 2392.29 2386.80
06/17/13 0.82 0.78 2392.29 2386.80
06/24/13 0.81 0.81 2392.29 2386.80
07/01/13 0.82 0.76 2392.29 2386.81
07/08/13 0.83 0.76 2392.29 2386.81
07/16/13 0.84 0.72 2392.29 2386.83
07/24/13 0.83 0.64 2392.29 2386.86
07/29/13 0.83 0.62 2392.29 2386.86
08/06/13 0.72 0.63 2392.29 2386.90
08/12/13 0.75 0.76 2392.29 2386.91
08/20/13 0.86 0.79 2392.29 2386.90
08/27/13 0.84 1.04 2392.29 2395.47 recovering after power outage
09/02/13 0.82 0.84 2392.29 2386.90
09/09/13 0.84 0.87 2392.29 2386.90
09/17/13 0.85 0.85 2392.29 2387.23
09/23/13 0.83 0.87 2392.29 2386.91
09/30/13 0.86 0.92 2392.29 2386.78
10/07/13 0.85 0.89 2392.29 2386.78
10/15/13 0.83 0.86 2392.29 2386.78
10/21/13 0.83 0.84 2392.29 2386.78
10/28/13 0.8 0.84 2392.29 2386.78
11/04/13 0.83 0.87 2392.29 2386.79
11/13/13 0.82 0.80 2392.29 2386.78
11/19/13 0.83 0.78 2392.29 2386.78
11/25/13 0.87 0.79 2392.27 2386.78
12/02/13 0.85 0.80 2392.27 2386.78
12/09/13 0.87 0.81 2392.27 2386.78
12/16/13 0.86 0.81 2392.27 2386.78
12/26/13 0.86 0.82 2392.27 2386.78
12/30/13 0.86 0.81 2392.27 2386.78
01/06/14 0.82 0.8 2392.27 2386.78
01/13/14 0.85 0.81 2392.27 2386.78
01/21/14 0.84 0.8 2392.27 2386.78
01/28/14 0.84 0.81 2392.27 2386.78
02/03/14 0.82 0.8 2392.27 2386.78
02/10/14 0.83 0.79 2392.27 2386.78
02/17/14 0.96 0.84 2392.28 cleaned flow meter 2386.78
02/24/14 0.84 0.97 2392.27 2386.78 cleaned flow meter
03/04/14 0.82 0.76 2392.27 2386.78
03/10/14 1.12 0.93 2392.29 2386.78
03/17/14 1.00 0.85 2392.29 2386.78
03/24/14 0.92 0.86 2392.29 2386.77
03/31/14 0.93 0.85 2392.29 2386.78
04/07/14 0.91 0.82 2392.27 2386.78
04/14/14 0.86 0.78 2392.27 2386.78
04/21/14 0.86 0.82 2392.27 2386.78
04/28/14 0.89 0.84 2392.28 2386.78
05/05/14 0.88 0.80 2392.28 2386.78
05/12/14 0.82 0.77 2392.28 2386.78
05/19/14 0.82 0.75 2392.29 2386.78
05/27/14 0.86 0.76 2392.29 2386.78
06/02/14 0.84 0.72 2392.29 2386.78
06/09/14 -- 0.71 2392.28 flow meter broken 2386.78
06/16/14 0.8 0.67 2392.28 2386.78
06/23/14 0.8 0.74 2392.28 2386.78
06/30/14 0.81 0.68 2392.28 2386.80
07/08/14 0.8 0.67 2392.28 2386.81
07/14/14 0.81 0.67 2392.28 2386.83
07/21/14 0.82 0.67 2392.27 2386.81
07/28/14 0.8 0.62 2392.28 2386.83
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Western Drainage Alluvial Wells

Date
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08/06/14 0.84 1.12 2392.28 2396.07 recovering after power outage
08/11/14 0.8 0.79 2392.28 2386.83
08/18/14 0.82 0.78 2392.28 2386.83
08/25/14 0.83 0.78 2392.28 2386.84
09/03/14 0.85 1.23 2392.28 2398.29 pump replaced
09/08/14 0.8 1.12 2392.28 2386.80 cleaned flow meter
09/15/14 0.78 0.89 2392.27 2386.80
09/22/14 0.79 0.87 2392.27 2386.80
09/23/14 NM NM 2392.27 NM
09/29/14 0.81 0.87 2392.27 2386.80
10/06/14 0.8 0.83 2392.27 2386.80
10/13/14 0.78 0.82 2392.28 2386.80
10/21/14 0.8 0.83 2392.28 2386.80
10/28/14 0.81 0.85 2392.28 2386.80
11/03/14 0.79 0.84 2392.28 2386.79
11/11/14 0.81 0.82 2392.28 2386.79
11/18/14 0.79 0.79 2392.28 2386.79
11/24/14 0.79 0.81 2392.28 2386.79
12/01/14 0.8 0.81 2392.28 2386.79
12/08/14 0.79 0.8 2392.28 2386.79
12/17/14 0.79 0.77 2392.29 2386.79

12/22/14 0.81 0.86 2397.78 turned up pump to 20 vdc to get 
WL back down 2386.79

12/29/14 0.8 0.8 2392.29 2386.79
01/05/15 0.8 0.8 2392.29 2386.79
01/12/15 0.78 0.77 2392.29 2386.79
01/19/15 0.86 0.78 2392.29 2386.79
01/26/15 0.86 0.78 2392.29 2386.79
02/02/15 0.81 0.74 2392.29 2386.79
02/10/15 1.09 0.89 2392.30 2386.80
02/17/15 0.95 0.77 2392.29 2386.79
02/23/15 0.9 0.75 2392.29 2386.79
03/02/15 0.88 0.71 2392.29 2386.79
03/09/15 0.86 0.74 2392.29 2386.79
03/16/15 1.01 0.79 2397.30 2386.79
03/23/15 0.9 0.74 2392.29 2386.79
03/29/15 0.89 0.71 2392.29 2386.79
04/07/15 0.88 0.73 2392.29 2386.79
04/13/15 0.86 0.70 2392.29 2386.79
04/20/15 0.85 0.69 2392.28 2386.79
04/27/15 0.83 0.67 2392.28 2386.79
05/04/15 0.83 0.64 2392.28 2386.79
05/11/15 0.81 0.58 2392.28 2386.79
05/18/15 0.81 0.62 2392.28 2386.79
05/26/15 0.82 0.6 2392.27 2386.79
06/02/15 0.83 0.59 2392.28 2386.79
06/09/15 0.81 0.58 2392.27 2386.79
06/16/15 0.80 0.59 2392.27 2386.79
06/22/15 0.80 0.53 2392.27 2386.79
06/30/15 0.80 0.52 2392.27 2386.79
07/06/15 0.79 0.54 2392.27 2386.79
07/14/15 0.79 0.57 2392.27 2386.79
07/20/15 0.78 0.58 2392.27 2386.79
07/27/15 0.78 0.59 2392.27 2386.79
08/03/15 0.77 0.57 2392.27 2386.79
08/12/15 0.76 0.56 2392.27 2386.79
8/17/15* 0.76 0.54 2392.27 2386.79
09/10/15 0.75 0.58 2392.84 2386.81
09/14/15 0.75 0.58 2392.27 2386.81
09/21/15 0.76 0.55 2393.38 2386.81
09/28/15 0.75 0.61 2392.27 2386.81
10/05/15 0.80 0.59 2392.25 2386.81
10/13/15 0.78 0.6 2392.27 2386.81
10/19/15 0.81 0.77 2392.28 2386.81
10/26/15 0.81 0.75 2392.86 2386.81
11/03/15 0.82 0.86 2392.26 2386.81
11/10/15 0.82 0.80 2392.26 2386.80
11/16/15 0.82 0.76 2392.25 2386.81
11/23/15 0.83 0.82 2392.26 2386.80
11/30/15 0.82 0.79 2392.25 2386.80
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12/07/15 0.89 0.84 2398.40 turned up pump to 20 vdc to get 
WL back down 2386.81

12/14/15 1.15 1.04 2401.17 pump 22 vdc 2397.27
circuit breaker feeding pump 
back well pumps tripped out; 
fixed problem and reset breaker

12/21/15 0.88 0.78 2392.25 2386.81
12/28/15 0.86 0.79 2392.26 2386.81
01/04/16 0.87 0.72 2392.26 2386.81
01/11/16 0.86 0.72 2392.26 2386.81
01/18/16 1.00 0.82 2393.10 2386.81
01/25/16 1.46 0.91 2392.29 2386.81
02/01/16 1.44 0.88 2392.30 2386.81
02/08/16 1.10 0.8 2392.30 2386.81
02/15/16 1.06 0.77 2392.30 2386.81
02/22/16 1.27 0.8 2392.29 2386.81
02/29/16 1.22 0.75 2392.29 2386.81
03/07/16 1.24 0.78 2392.29 2386.81

03/14/16 1.73 0.92 2400.85 turned up pump to 32 vdc to get 
WL back down 2386.87

03/21/16 1.52 0.81 2392.33 pump 30 vdc 2386.81
03/30/16 1.58 0.8 2392.31 2386.83
04/04/16 1.60 0.76 2392.33 2386.82
04/11/16 1.23 0.71 2392.30 2386.83
04/18/16 1.09 0.63 2392.29 2386.83
04/25/16 1.02 0.61 2392.29 2386.83
05/02/16 0.95 0.58 2392.29 2386.83
05/09/16 0.86 0.54 2392.28 2386.85
05/16/16 0.83 0.56 2392.28 2386.85
05/23/16 0.94 0.55 2392.28 2386.84
05/31/16 0.82 0.52 2392.29 2386.85
06/08/16 0.78 0.51 2392.29 2386.87
06/14/16 0.75 0.51 2392.29 2386.87
06/20/16 0.68 0.50 2392.29 2386.89
06/27/16 0.73 0.49 2392.29 2386.89
07/05/16 0.62 0.49 2392.30 2386.89
07/11/16 0.70 0.52 2392.31 2386.90
07/19/16 0.77 0.51 2392.31 2386.90
07/25/16 0.70 0.51 2392.31 2386.90
08/01/16 0.76 0.53 2392.31 2386.90
08/08/16 0.73 0.49 2392.33 2386.90
08/15/16 0.72 0.53 2392.33 2386.90
08/23/16 0.70 0.51 2392.33 2386.90
08/30/16 0.73 0.49 2392.33 2386.90
09/06/16 0.73 0.48 2392.33 2386.91
09/13/16 0.76 0.48 2392.33 2386.91
09/26/16 0.74 0.45 2392.34 2386.91
10/03/16 0.77 0.42 2392.34 2386.91
10/10/16 0.77 0.41 2392.36 2386.90
10/19/16 0.78 0.38 2392.34 2386.90
10/24/16 0.83 0.34 2392.35 2386.91
10/31/16 1.02 0.53 2392.35 2386.90
11/07/16 0.90 0.49 2392.35 2386.91
11/15/16 0.90 0.51 2392.35 2386.90
12/01/16 0.92 0.51 2392.35 2386.91
01/04/17 NM NM 2392.34 2386.91
01/06/17 0.82 0.48 NM NM
01/10/17 0.82 0.69 NM NM
01/16/17 0.83 0.58 NM NM
01/23/17 1.03 0.57 NM NM
01/24/17 NM NM 2392.38 2386.87
01/30/17 0.84 0.48 NM NM
02/07/17 0.83 0.49 NM NM
02/13/17 0.88 0.59 NM NM
02/22/17 1.32 0.79 NM NM
03/01/17 1.08 0.69 2392.30 2386.79
03/06/17 1.04 0.70 NM NM
03/13/17 1.52 0.76 2392.31 2386.81
03/20/17 1.28 0.76 NM NM
03/29/17 1.56 0.80 NM NM

4 of 6



Western Drainage Alluvial Wells

Date

Pumping 
Rates

PBW-01 
(gpm)

Pumping 
Rates

PBW-02 
(gpm)

Water

Levels1

PBW-01
(ft amsl) 

 PBW-01
Notes 

Water

Levels1

PBW-02
(ft amsl) 

PBW-02
Notes

04/04/17 1.08 0.74 NM NM
04/10/17 0.96 0.70 NM NM
04/17/17 1.32 0.76 NM NM
04/24/17 1.04 0.72 2392.30 2386.83
05/01/17 0.72 0.74 NM NM
05/08/17 0.75 0.62 NM NM
05/15/17 0.73 0.50 NM NM
05/22/17 0.68 0.64 2392.31 2386.91
05/30/17 0.61 0.54 NM NM
06/05/17 0.62 0.52 NM NM
06/12/17 0.54 0.52 NM NM
06/19/17 0.68 0.59 NM NM
06/20/17 NM NM 2392.34 2386.90
06/27/17 0.59 0.44 NM NM
07/05/17 0.46 0.50 NM NM
07/10/17 0.58 0.54 NM NM
07/12/17 NM NM 2392.38 2386.90
07/17/17 0.52 0.48 NM NM
07/25/17 0.48 0.44 NM NM
07/31/17 0.52 0.32 NM NM
08/07/17 0.62 0.47 NM NM
08/14/17 0.30 0.37 NM NM
08/15/17 NM NM 2392.38 2386.91
08/21/17 0.40 0.37 NM NM
08/28/17 0.56 0.32 NM NM
09/05/17 0.46 0.44 NM NM
09/11/17 0.40 0.35 2392.36 2387.53
09/19/17 0.64 0.52 NM NM
09/25/17 0.43 0.48 NM NM
10/02/17 0.45 0.46 NM NM
10/04/17 NM NM 2392.37 2388.87
10/11/17 0.43 0.52 NM NM
10/16/17 0.38 0.42 NM NM
10/23/17 0.46 0.62 NM NM
10/30/17 0.45 0.45 NM NM
11/07/17 0.47 0.43 NM NM
11/10/17 NM NM 2392.36 2386.90
11/13/17 0.47 0.40 NM NM
11/20/17 0.49 0.57 NM NM
11/27/17 0.50 0.47 NM NM
12/04/17 0.50 0.57 NM NM
12/11/17 0.49 0.42 2392.37 2386.93
12/18/17 0.54 0.44 NM NM
12/27/17 0.52 0.44 NM NM
01/03/18 0.52 0.32 NM NM
01/08/18 0.54 0.40 2392.35 2386.93
01/15/18 0.57 0.40 NM NM
01/21/18 0.60 0.30 NM NM
01/28/18 0.68 0.79 NM NM
02/04/18 0.7 0.64 NM NM
02/11/18 0.67 0.59 NM NM
02/18/18 0.6 0.57 NM NM
02/19/18 NM NM 2392.36 2386.73
02/25/18 0.58 0.54 NM NM
03/04/18 0.60 0.65 NM NM
03/12/18 0.71 0.67 NM NM
03/18/18 0.74 0.60 NM NM
03/20/18 NM NM 2392.37 2386.81
03/25/18 0.72 0.57 NM NM
04/02/18 0.68 0.52 NM NM
04/08/18 0.67 0.47 NM NM
04/15/18 0.73 0.50 NM NM
04/23/18 0.71 0.48 NM NM
04/30/18 0.65 0.43 NM NM
05/08/18 0.54 0.46 NM NM
05/14/18 0.57 0.20 NM NM
05/22/18 0.58 0.34 2392.39 2386.87
05/29/18 0.56 0.34 NM NM
06/04/18 0.54 0.45 NM NM
06/12/18 0.53 0.45 NM NM
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06/18/18 0.47 0.49 NM NM
06/25/18 0.47 0.36 NM NM
07/02/18 0.52 0.34 2395.06 2386.91
07/09/18 0.42 0.37 NM NM
07/16/18 0.39 0.24 NM NM
07/23/18 0.40 0.22 NM NM
07/30/18 0.40 0.52 NM NM
08/08/18 0.50 0.31 NM NM
08/13/18 0.40 0.29 NM NM
08/21/18 0.42 0.30 NM NM
08/27/18 0.42 0.29 NM NM
09/04/18 0.44 0.30 NM NM
09/05/18 NM NM 2392.37 2387.43
09/10/18 0.52 0.58 NM NM
09/17/18 0.42 0.48 NM NM
09/24/18 0.44 0.27 NM NM
10/02/18 0.46 0.29 NM NM
10/08/18 0.42 0.36 NM NM
10/15/18 0.46 0.36 NM NM
10/22/18 0.62 0.56 NM NM
10/29/18 0.51 0.52 NM NM
11/05/18 0.48 0.46 NM NM
11/12/18 0.47 0.38 NM NM
11/19/18 0.52 0.28 NM NM
11/20/18 NM NM 2392.37 2386.83
11/26/18 0.54 0.36 NM NM
12/03/18 0.52 0.28 NM NM
12/10/18 0.52 0.2 NM NM
12/19/18 0.54 0.14 NM NM
12/26/18 0.56 0.72 NM NM
12/31/18 0.6 0.34 NM NM
01/07/19 0.57 0.3 NM NM
01/14/19 0.52 0.36 NM NM
01/15/19 NM NM 2392.38 2386.87
01/21/19 0.52 0.38 NM NM
01/28/19 0.45 0.36 NM NM
02/04/19 0.5 0.34 NM NM
02/11/19 0.5 0.29 NM NM
02/18/19 0.5 0.34 NM NM
02/25/19 0.56 0.24 NM NM

1 Pumping criteria water level is four feet above the bottom of the well
PBW-01 Criteria = 2395.34
PBW-02 Criteria = 2390.25
* Late August/early Sept 2015 measurements not taken due site closure from fire conditions
NM = not measured on that date                                                      
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Monthly Weather Summary for Midnite Mine
February 2019

Max Wind Air Temperature Relative Humidity
Day of  Ave Precip.Solar Rad Ave. Max Ave. Max Min Ave. Max MinMonth Dir. (in)

(W/m2) (mph) (mph) (°F) (°F) (°F) (%) (%) (%)(deg)
2/1/2019 86 1.6 83 2.8 35 37 31 86 97 78 0.00
2/2/2019 155 1.5 153 3.8 33 35 31 98 99 98 0.02
2/3/2019 102 0.7 124 3.4 32 33 27 97 99 95 0.00
2/4/2019 375 0.2 7 3.0 24 30 21 82 94 71 0.00
2/5/2019 385 0.1 19 1.0 19 26 13 78 89 62 0.00
2/6/2019 448 0.0 0 0.0 15 24 8 66 84 44 0.00
2/7/2019 435 0.0 0 0.0 15 23 6 72 86 56 0.00
2/8/2019 191 0.0 0 0.0 20 23 16 81 91 73 0.00
2/9/2019 191 0.0 0 0.0 14 21 10 81 91 60 0.01
2/10/2019 233 0.0 0 0.0 11 18 5 71 86 49 0.00
2/11/2019 230 1.3 29 4.8 16 22 8 85 90 75 0.00
2/12/2019 40 0.9 141 1.8 26 32 20 87 93 78 0.00
2/13/2019 321 1.2 254 3.0 28 37 22 84 95 61 0.00
2/14/2019 203 5.1 87 8.7 27 33 20 83 97 62 0.00
2/15/2019 69 0.4 96 1.7 28 33 26 95 96 92 0.00
2/16/2019 287 0.1 46 0.6 27 34 23 92 95 83 0.00
2/17/2019 200 0.0 0 0.0 25 29 19 87 95 73 0.00
2/18/2019 555 0.0 10 0.1 18 26 12 69 79 57 0.00
2/19/2019 423 0.2 15 2.4 19 28 11 79 88 63 0.00
2/20/2019 543 0.9 105 2.8 26 37 19 78 90 55 0.00
2/21/2019 549 2.8 150 4.7 28 39 19 57 82 38 0.01
2/22/2019 114 0.9 154 1.9 20 24 12 89 92 84 0.11
2/23/2019 435 2.0 133 3.2 23 33 15 84 93 66 0.00
2/24/2019 462 3.4 55 7.1 26 33 18 68 93 53 0.00
2/25/2019 343 4.1 57 6.2 20 25 14 62 72 47 0.00
2/26/2019 583 3.0 67 4.8 18 28 10 51 70 33 0.00
2/27/2019 135 4.2 81 8.4 24 29 17 68 91 37 0.16
2/28/2019 45 1.3 178 3.1 23 26 20 91 94 85 0.11

MONTHLY STATISTICS

Total 0.42
Ave. 291 1.3 73 2.8 23 29 17 79 90 65
Max 583 5.1 254 8.7 35 39 31 98 99 98
Min 40 0.0 0 0.0 11 18 5 51 70 33
Notes:
Rain gauge heater was restarted on 2/21/2019.  Precipitation values prior to that date may not reflect
actual precipitation received.
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